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1. Introduction

1.1 General

This document presents a Draft Time Critical Removal Action (TCRA) Work Plan (Work Plan) for the removal
of paper-making residuals (residuals) and soils that contain, or may potentially contain, polychlorinated
biphenyls (PCB) from the Refuse Area at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill
Property (Kalamazoo Mill Property) and the Oxbow Area at the former Hawthorne Mill Property (Oxbow
Area). These properties are collectively referred to as the Mill Properties, (Figure 1) and are associated with the
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Superfund Site). This TCRA Work Plan is
being implemented in accordance with the Administrative Settlement Agreement and Order on Consent for a
Removal Action (Settlement Agreement) 2006.  Additional information on the Mill Properties is presented in
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site Description of the Current Situation
(Blasland & Bouck Engineers, P.C. [BBEPC], 1993a).

The goals of the TCRA are:

e removal, to the extent feasible, PCB-containing residuals and soil at the Refuse and Oxbow Areas;

e consolidation of these materials at the A-Site Landfill, a disposal area comprising part of Operable Unit
#2 of the Superfund Site;

e performance of verification sampling to document cleanup criterion have been achieved; and

e restoration of the Refuse and Oxbow Areas.

Although not required by the United States Environmental Protection Agency (USEPA), Georgia-Pacific will
also remove and dispose of residuals and soils that contain, or may potentially contain, PCB from a wastewater
pipeline and an electrical transformer pad located on the Kalamazoo Mill Property.

1.2 Related Documentation

Several existing documents support the removal action activities discussed in this Work Plan, including:

o Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site Remedial Investigation/Feasibility Study
— Field Sampling Plan (FSP) (BBEPC, 1993b);

o Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site Remedial Investigation/Feasibility Study
— Quality Assurance Project Plan (QAPP) (BBEPC, 1993c¢);

o Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site Remedial Action Turbidity Monitoring
Plan (TMP) (BBL, 1999); and

e Final King Highway Landfill Operable Unit Closure Erosion and Sedimentation Control Plan (ESCP)
(BBL, 2002).
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1.3 Report Organization
The remainder of this report addresses the following:

Section 2 presents background information related to previous investigations at the Mill Properties;
Section 3 describes the proposed removal action activities;

Section 4 presents proposed post-removal site control activities; and

Section 5 presents references cited in this Work Plan.
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2. Previous Activities

2.1 General

This section presents a summary of information related to previous investigations conducted at the Mill
Properties. These investigation efforts included:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site — Remedial Investigation (RI) (1993);
Refuse Area drum removal and sampling activities (1999);

Focused Soil and Sediment Sampling Program (2000);

Georgia-Pacific Corporation Kalamazoo Paper Mill Property Divestiture Study/Supporting Materials Report
Property Divestiture Study (Property Divestiture Study) (2002); and

e Supplemental soil investigation activities at the Hawthorne Mill Property (2005).

Highlights of the historical investigations at each of the Mill Properties are provided below. More detailed
discussions of the investigations, including rationale, sampling approach, and results are included in various
investigation-specific reports, as indicated. Although historical information may be presented for several areas
of the Mill Properties, as part of the TCRA, removal activities will be focused on the Refuse and Oxbow Areas,
and contemporaneously the wastewater pipeline, and electrical transformer pad.

2.2 Kalamazoo Mill Property

2.2.1 RI Activities

The Kalamazoo Mill Property was initially investigated to assess the nature and extent of PCB impacts
associated with the Mill’s five former onsite lagoons (Mill Lagoons #1 through #5), a former wastewater
treatment system clarifier, and storm water runoff as part of the Superfund Site RI activities conducted in 1993.
Results were presented in Technical Memorandum 15 — Mill Investigation (BBL, 1996). Follow up sampling
was conducted in June 1996, and the results were reported in Final Document in Support of King Highway
Landfill Operable Unit RI/FS (BBL, 1997). These activities were conducted consistent with the requirements
prescribed in the AOC (Final Order No. DFO-ERD-91-001) issued by the Michigan Department of Natural
Resources (MDNR) in 1991.

2.2.2 Discovery of the Refuse Area

Based on the findings of the RI, remedial actions at the five former Mill Lagoons commenced in 1999 as part of
the King Highway Landfill Operable Unit 3 (KHL-OU) response activities. During work at the KHL-OU, which
was conducted consistent with the requirements prescribed in the 1991 AOC, deteriorating metal drums were
observed in the heavily vegetated area adjacent to the river to the south and west of Mill Lagoons #4 and #5.
This area has since been referred to as the Refuse Area (Figure 1). On June 11, 1999 seven solids samples
collected from this area were analyzed for Toxicity Characteristic Leaching Procedure (TCLP) analytes and
PCB. No PCB were detected in any of the samples. The only TCLP analyte detected was lead, which was
identified in one sample at a concentration of 2.2 milligrams per liter (mg/L) (compared to the TCLP regulatory
level of 5 mg/L). All other TCLP analysis results were non-detect. In the initial response at the Refuse Area in
June 1999, one of the deteriorating drums was removed and disposed of at the EQ landfill in Detroit, Michigan.
Additionally, approximately 10 cubic yards (cy) of material excavated from beneath and adjacent to the drums
(e.g., drum remnants, soil, white crystals) were disposed in a local Type II landfill. This information is reported
in the Property Divestiture Study; BBL, 2003a.
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2.2.3 Kalamazoo Mill Property Divestiture Study

In the fall of 2002, as part of the Kalamazoo Mill Property Divestiture Study, soil and groundwater samples
were collected from areas at the Kalamazoo Mill Property where available information suggested the potential
for PCB-containing materials to be present.

Sampling activities are described in the Property Divestiture Study (BBL, 2003a). PCB were detected in the
Refuse Area, in a wastewater pipeline, and in soils beneath an electrical transformer pad. These results are
summarized below.

Refuse Area

During removal and disposal of the drums found in the Refuse Area in June of 1999, a variety of construction
debris and scrap metal was observed in a number of locations, some of which were visible at the surface. As
part of the Kalamazoo Mill Property Divestiture Study, this area was identified as a potential PCB-containing
area. In November and December 2002, two soil borings and seven test pits were installed in the Refuse Area
(Figure 1), and more than 30 soil samples were collected for PCB analysis.

The seven exploratory test pits were excavated to the depth of the water table. In all cases, the interface between
disturbed soils/fill materials and undisturbed native soils was encountered above the groundwater table. Soil
sample collection from the Refuse Area test pits was biased toward apparent residuals, if present. In several test
pit locations, isolated pockets of residuals were found and discretely sampled. PCB concentrations in the test pit
samples ranged from non-detect to a maximum of 330 milligrams per kilogram (mg/kg). The maximum result
of 330 mg/kg was for a sample collected from an isolated deposit of residuals located 2.5 to 3 feet below ground
surface (bgs). This sample was the only sample with a PCB concentration that exceeding Michigan’s Part 201
Natural Resources and Environmental Protection Act (Part 201) Industrial PCB Cleanup Criterion of 16 mg/kg.
The next highest sample PCB concentration was 9.7 mg/kg. PCB results for four samples collected between the
surface and a depth of approximately 2 feet in this same test pit ranged from non-detect to 2.4 mg/kg, while
results for three samples collected between 3 and 9.5 feet bgs ranged from non-detect to 0.81 mg/kg.

Additionally, in December 2002 groundwater samples were collected from two monitoring wells located within
the Refuse Area. Neither sample contained detectable levels of PCB at the reporting limit of 0.05 micrograms
per liter (ug/L). Additional information is available in the Property Divestiture Study (BBL, 2003a).

Wastewater Pipeline Residuals

The Kalamazoo Mill Property Divestiture Study also included collection of seven soil samples from a
wastewater pipeline and a wet well located between the former Mill Lagoons and Mill #1 (Figure 1). The wet
well is located near the former Mill Lagoons at the end of the wastewater pipeline, which runs northwest from
Mill #1.

PCB concentrations in the seven samples associated with the wastewater pipeline and the wet well — which were
biased toward apparent residuals where present — ranged from not detected to a maximum of 31.1 mg/kg in a
sample of residuals, scraped from the inside of the wastewater pipeline. The average and median concentrations
of these seven samples were 4.9 and 1.3 mg/kg, respectively. Additional information is provided in the Property
Divestiture Study (BBL, 2003a).

Although not required by the USEPA, Georgia-Pacific will perform removal activities at the wastewater
pipeline contemporaneously with the TCRA at the Refuse and Oxbow Areas.
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Electrical Transformer Pad Soils

Soil samples were collected from a test pit excavated at the location of a former transformer pad at Mill #1
(Figure 1) where stained soils were observed. Four samples were collected between depths of 0 and 5 feet bgs.
In the 0 to 1 foot bgs interval, PCB were detected at a concentration of 2.6 mg/kg. PCB were not detected in the
other three samples. Additional information is provided in the Property Divestiture Study (BBL, 2003a).

Although not required by the USEPA, Georgia-Pacific will perform removal activities at the electrical
transformer pad contemporaneously with the TCRA at the Refuse and Oxbow Areas.

2.3 Former Hawthorne Mill Property
2.3.1 Sampling in 2000 and 2002

During RI activities, residuals were observed in the Oxbow Area of the Hawthorne Mill Property. As a result,
additional samples were collected from this area as part of the 2000 Focused Soil and Sediment Sampling
Program conducted for the Superfund Site. PCB were detected in two samples in the 0.5- to 1-foot layers (220
mg/kg and 2.4 mg/kg). Based on this information, additional sampling was conducted as part of the Kalamazoo
Mill Property Divestiture Study to further assess the nature and extent of PCB in the Oxbow Area. The PCB
concentrations in the Oxbow Area ranged from non-detect to 490 mg/kg (BBL, 2003a).

2.3.2 Supplemental Investigations

Pursuant to discussions held among the USEPA, the MDEQ, and Georgia-Pacific, additional focused soil
sampling was conducted at the Hawthorne Mill Property on April 7, 2005. A total of six test pits were
excavated near the former Hawthorne Mill and clarifier located north of the oxbow, and three test pits were
excavated within the Oxbow Area for waste characterization purposes. Three of the test pits were excavated to
6 feet bgs, with discrete samples collected at intervals of 2, 4, and 6 feet bgs. The three other test pits were
excavated to a depth of 2.5 feet bgs. Test pits in the Oxbow Area were excavated to approximately 2 to 2.5 feet
bgs, with samples collected from a layer of residuals at approximately 0.25 to 1 foot bgs. In addition, one
sample was collected from an approximately 4-inch diameter steel pipe that was observed in the Oxbow Area.

Some samples were analyzed just for PCB, while others were analyzed for Target Compound List/Target
Analyte List (TCL/TAL) pesticides, PCB, semi-volatile organic compounds (SVOCs), metals, and volatile
organic compounds (VOCs). PCB concentrations in the Oxbow Area ranged from non-detect to 1.28 mg/kg.
Additional information is provided in the Former Hawthorne Mill Supplemental Soil Investigation Activities
Summary field memorandum (BBL, 2005).
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3. Removal Action Activities

3.1 General

Removal action activities at the Mill Properties will consist of the excavation of materials from the Refuse Area,
the Oxbow Area, and contemporaneously the electrical transformer pad area and wastewater pipeline, and the
subsequent consolidation of these excavated materials at either the A-Site portion of the Willow Boulevard/A-
Site Landfill Operable Unit #2 (WB/A-OU) (which is associated with the Allied Paper/Portage
Creek/Kalamazoo River Superfund Site) or if appropriate a Type Il landfill (excavation areas are shown on
Figure 1 and the A-Site disposal area is shown on Figure 2). Georgia-Pacific will procure a removal action
contractor (Contractor) to perform the removal action activities, and will provide an onsite representative
throughout the removal action to observe and document the activities. Georgia-Pacific’s onsite representative
will also be present to coordinate and consult with the USEPA on-scene coordinator, as necessary. Information
regarding the removal action activities is discussed below. A summary of activities associated with specific
areas is provided in the following table:

Area Removal Action Activities

Refuse Area Construct erosion controls, excavate PCB-containing
material, characterize/segregate material, consolidate at A-
Site or Licensed Landfill, perform confirmation sampling,
restore area

Transformer Pad Area Excavate visibly-stained soil, dispose at Type Il Landfill as
appropriate, post-excavation sampling

Wastewater Pipeline Area Excavate pipeline and wet well, consolidate material at A-
Site, post-excavation sampling

Oxbow Area Construct erosion controls, excavate PCB-containing
material, dispose at A-Site, perform confirmation sampling,
restore area

A-Site Construct erosion controls, grade consolidated material,
construct temporary soil cover

A project schedule for removal activities is presented on Figure 3.
3.2 Pre-Mobilization Activities

Given the nature of the proposed removal action, several pre-mobilization activities are anticipated to occur.
These activities are briefly discussed below.

3.2.1 Permits and Approvals

Consistent with the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
Section 121(e)(1), since all removal activities will be conducted on-site and consistent with AOC, permits are
not required.  Substantive requirements will be achieved to the extent practicable, as determined necessary by
the USEPA.

BLASLAND, BOUCK & LEE, INC.

10/25/06 engineers, scientists, economists 31
F:\USERS\DNEWMAN\dmn06\05261550report.doc




3.2.2 Pre-Mobilization Submittals
Prior to onsite mobilization, several documents will be prepared in support of this TCRA Work Plan including:

Site Specific Health and Safety Plan (HASP);
Sampling Analysis Plan (SAP) Addendum,;
Quality Management Plan; and
Post-Removal Site Control Proposal.

These documents will be submitted to USEPA for its approval prior to initiating any on-site removal activity.
3.3 Mobilization/Site Preparation

Prior to initiating removal action construction, the Contractor will perform mobilization and site preparation
activities. At a minimum, it is anticipated that the following site preparation activities will be performed:

e Verify existing site conditions;

o Identify the location of, and relocate as necessary, aboveground and underground utilities, equipment, and
structures;

e Mobilize personnel, equipment, and materials to the site;

Clear and grub areas as necessary to perform the removal action activities (e.g., tree removal in the Oxbow

Area, removal of debris and miscellaneous aboveground appurtenances in the Refuse Area);

Construct equipment and material staging/dewatering areas (as necessary);

Prepare equipment and personnel decontamination areas;

Establish erosion and sedimentation control measures (as discussed below);

Construct temporary access roads (as needed) for ingress and egress of construction equipment as well as

offsite transportation of excavated materials; and

o Install temporary fencing or barriers as necessary to protect and secure the work areas.

3.3.1 Erosion and Sedimentation Controls

This subsection describes structural controls to be installed before initiating earth-moving activities. In general,
erosion and sedimentation controls will be implemented consistent with the ESCP (BBL, 2002), as applicable.
The specific locations of erosion and sedimentation controls will be determined and/or modified in the field
based on site-specific considerations related to drainage, topography, and work activities. The selection of
specific erosion and sedimentation control measures (either land- or water-based) will be based on, but not
limited to, the scope of removal activities, site topography, type of ground cover, anticipated run-off from the
project area, and operational/maintenance considerations as determined by the USEPA On-Scene Coordinator,
in consultation with the Contractor for Georgia-Pacific. Erosion control measures may be necessary at the A-
Site Landfill to ensure that the removal activities required by this Work Plan do not result in a release of
hazardous substances to the Kalamazoo River. Additionally, certain operational and best management practices
(to be defined in the Contractor’s site-specific plans) will be implemented throughout the project.

Throughout the duration of the project, erosion and sedimentation control devices will be inspected and
maintained and/or modified, as necessary, based on site conditions and site activities. The erosion and
sedimentation control devices will be maintained for the duration of the project until site restoration activities
have provided a final surface cover (as appropriate).

BLASLAND, BOUCK & LEE, INC.

10/25/06 engineers, scientists, economists 3-2
F:\USERS\DNEWMAN\dmn06\05261550report.doc




3.4 Removal Activities

Removal activities at the Refuse Area, Transformer Pad Area, Wastewater Pipeline Area, and Oxbow Area are
discussed in the following sections.

3.4.1 Refuse Area

The initial extent of excavation in the Refuse Area will be determined based on visual criteria, and any
additional removal will be completed as necessary to achieve a Performance Standard of 10 mg/kg, with a goal
of 1 mg/kg. Based on the results of the test pit and soil boring activities conducted in the Refuse Area, it is
anticipated that approximately 30,000 cy will be excavated from the Refuse Area and consolidated at the A-Site.

The depth of excavation will extend to the approximate interface with native soils. This interface was identified
during test pit construction, and it occurred above the groundwater table at all locations. Excavated materials
from the Refuse Area will be disposed of at the A-Site as identified on Figure 2. The disposal area in the A-Site
was selected based on consideration of where additional material is needed to raise the site contours to grading
design elevations.

In general, excavation activities will commence along the east side of the Refuse Area, directly west of former
Mill Lagoon #5. The excavation operations will continue radially outward from the initial point. It is
anticipated that excavation activities will be conducted in a staged approach to minimize sloughing and to
provide a stable, clean excavation base from which to work. As the excavation activities approach the
Kalamazoo River bank, a maximum 10-foot buffer will be left intact along the water’s edge, assuming it
consists of native material. If this buffer contains materials targeted for removal, a small temporary diversion
berm, composed of certified clean fill, will be constructed in the river to isolate the excavation activities from
river water prior to removing any buffer materials. Additional excavation in other areas beyond the initial limits
may be performed based on visual observations during removal, as well as the results of post-excavation
verification sampling.

Following post-excavation verification sampling and confirmation that the established Performance Standard
has been achieved, the excavation areas will be backfilled and restored in accordance with the Refuse Area
Restoration Plan described in Section 3.6.1.

Materials excavated from the Refuse Area will be segregated during excavation activities. Excavated materials
that are deemed unsuitable for placement at the A-Site (i.e., drums, drum remnants, or other questionable
materials) will be segregated, characterized, and disposed of appropriately at an offsite disposal facility.
Characterization of these materials will include analysis for PCB; TCLP metals, VOCs, SVOCs; and Resource
Conservation and Recovery Act (RCRA) hazardous waste characteristics to obtain approval for disposal.
Concrete and scrap metals will be segregated and temporarily staged on the foundation floor of the former Mill
#5 (Figure 1). Depending on the quantity of materials recovered from the Refuse Area, scrap metals and
concrete may be transported offsite for recycling or disposal in a Type II landfill, as appropriate. Other
excavated materials (i.e., residuals and soils) will be transported directly to the A-Site and consolidated with
existing materials. Excavated materials that contain free liquids will be placed in a temporary lined staging area
and gravity dewatered prior to transport to the A-Site. An imported aggregate may be used to solidify excavated
material, as necessary. The contractor will be responsible for conducting paint filter testing (USEPA Method
9095A ) to evaluate the presence of free liquids in representative samples of material subject to transportation to
the A-Site.
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3.4.2 Transformer Pad Area

Based on the test pit results at the location of a former electrical transformer, the A-Site or pad adjacent to Mill
#1, visibly-stained soils beneath the transformer pad will be removed and disposed of in a licensed Type II
landfill, as appropriate. Samples of excavated soil will be analyzed for RCRA hazardous waste characteristics,
PCB, TCLP metals, VOCs, and SVOCs to obtain approval for disposal. Following excavation, the area will be
backfilled with certified clean backfill material and restored to match surrounding conditions. Although not
required by the USEPA, Georgia-Pacific will perform removal activities at the transformer pad
contemporaneously with the TCRA at the Refuse and Oxbow Areas.

3.4.3 Wastewater Pipeline Area

As discussed in Section 2, a mill wastewater pipeline exists that runs between Mill #1 and a wet well near the
former lagoon area. To address the presence of PCB, the wastewater pipeline and the wet well will be
excavated and disposed of at the A-Site. Following excavation, the area will be backfilled with certified clean
backfill material and restored to match surrounding conditions. Although not required by the USEPA, Georgia-
Pacific will perform removal activities at the wastewater pipeline contemporaneously with the TCRA at the
Refuse and Oxbow Areas.

3.4.4 Oxbow Area

The initial extent of excavation in the Oxbow Area will be determined based on visual criteria and any
additional removal will be completed to achieve, at a minimum, a PCB concentration Performance Standard of
10 mg/kg, with a goal of 1 mg/kg. This will include excavating soil at the location where PCB were detected at
a concentration of 150 mg/kg. It should be noted that the excavation methods are expected to achieve
substantially lower levels, which will be documented by verification sampling (see Section 3.9). Based on the
results of the soil investigation activities conducted in the Oxbow Area, it is anticipated that approximately
5,000 cy of material will be excavated and consolidated at the A-Site (Figure 2). Additional excavation may be
performed based on visual observations during excavation as well as the results of post-excavation verification
sampling.

In general, the removal effort will consist of a 2-foot-deep excavation that will be bounded to the south at the
Hawthorne Mill Property line, along King Highway. As the excavation activities approach King Highway,
existing trees will be protected to the extent practicable, so as to create a visual buffer between King Highway
and the excavation area. Excavated materials will be transported to the A-Site and consolidated with existing
materials. Trees cleared during excavation activities will be processed with an onsite wood chipper, and the
resultant wood chips will be stockpiled onsite for potential reuse. Tree stumps and root systems will be
excavated and disposed of at the A-Site. It is anticipated that the excavation will not extend into the banks of
the oxbow channel; this will be confirmed in the field by sampling.

Following post-excavation verification sampling and confirmation that the established cleanup criterion has
been achieved, the excavation areas will be backfilled and restored as discussed in Section 3.6.2.

Materials excavated from the Oxbow Area will be transported to the A-Site and consolidated with existing
materials. Excavated residuals observed to contain free liquids will be placed in a temporary lined staging area
and gravity dewatered prior to transport to the A-Site. An imported aggregate may be used to solidify excavated
material, as necessary. The contractor will be responsible for conducting paint filter testing (USEPA Method
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9095A) to evaluate the presence of free liquids in representative samples of material subject to transportation to
the A-Site.

3.5 Liquids Handling and Treatment

Water collected from temporary staging/dewatering areas, decontamination fluids, and other liquids generated
during construction activities will be treated onsite at a temporary water treatment system (TWTS) located on
the South side of the Area East of Davis Creek. The TWTS will consist of filtration and liquid-phase granular
two-stage activated carbon. The two-stage activated carbon treatment system will be used so that rotation and
replacement of the carbon tanks will occur immediately upon detection of PCB at the intermediate stage. Water
will be collected, handled, treated, monitored, and discharged to Davis Creek (Figure 2). To monitor the
TWTS, an influent, intermediate (i.e., between the carbon stages), and effluent wastewater sample will be
collected and analyzed for PCBs and total suspended solids (TSS) from the TWTS prior to any discharge of the
treated water. Treated wastewater will be stored in 20, 000 gallon frac tanks until sampling and analysis
confirm that the discharge limitations (i.e., 2.6x10” pg/L for PCBs and 45 mg/L for TSS) have been achieved
prior to discharging the water to Davis Creek. Sampling procedures, preservation and handling, and analytical
protocol for monitoring for PCB will be consistent with USEPA Method 608 (the quantification level will not
exceed 0.1 pg/L). Analytical methods and detection limits used to analyze the water collected during
construction activities will be performed consistent with the QAPP.

3.6 Refuse Area and Oxbow Area Restoration

3.6.1 Refuse Area Restoration Plan

Based on the collective recommendation of the USFWS and the MDNR, the intent of the restoration plan in the
Refuse Area is to restore the area as a floodplain. The benefits of restoring the area to a low lying terrace in the
floodplain include improved habitat, and increase storage capacity and decrease river velocity during high flow
events. Following excavation of the Refuse Area, an approximately 10-foot buffer zone, consisting of native
material, is anticipated to remain along the river bank. For the purposes of this Work Plan, the buffer zone will
be considered the area between the edge of the Refuse Area excavation and the river bank, at an elevation of 755
feet above mean sea level. Prior to disturbing this material, seven representative samples will be collected from
the buffer zone and analyzed for PCB. If the analytical results confirm that PCB concentrations in the buffer
zone meet the 1 mg/kg goal, then the existing material will be used as backfill for the Refuse Area.

If during excavation the materials in the buffer zone are observed to contain residuals or are not native material,
the buffer materials will be removed after construction of a small temporary diversion berm, as discussed in
Section 3.4.1. The berm material will be analyzed prior to its use to confirm that it does not contain PCB
concentrations greater than 1 mg/kg.

Following the completion of excavation activities in the Refuse Area, the native material in the buffer zone (or
the imported clean material used to create a temporary diversion berm, if necessary) will be used to backfill the
Refuse Area. The Contractor will provide certification that the imported clean material used as backfill martial
is clean. Backfilling will be performed by creating a gradual inclining slope from the edge of the river back to
the upland extent of the excavation. Once backfilling and grading activities are complete, the new floodplain
will be vegetated and a 5-foot-wide, 6-inch-thick layer of riprap will be installed along the bank of the
Kalamazoo River. To the extent practicable the riprap will be placed at the toe of the slope and at or below the
waterline. Additionally the riprap will be inspected and maintained for one year as outlined in the post-removal
site control proposal. For the purposes of establishing vegetation, material used to backfill the Refuse Area will
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be tested to confirm that the pH (between 5.5 and 7.5) and organic content (e.g., greater than 10%) are suitable
for establishing vegetative growth. If, based on these criteria, the existing material is deemed unsuitable for
establishing vegetative growth, the floodplain area will be covered with a minimum 6-inch layer of topsoil or
equivalent and hydroseeded.

3.6.2 Oxbow Area Restoration

Following excavation of the upper 2 feet of material in the Oxbow Area (or more if necessary to achieve the
Performance Standard), the excavated area will be backfilled with imported material. Similar to the Refuse
Area restoration, backfill material will be tested to confirm that the pH (between 5.5 and 7.5) and organic
content (e.g., greater than 10%) are suitable for establishing vegetative growth. The only restoration effort will
take place along the bank of the Oxbow Channel, which will be vegetated with woody shrubs, as requested by
U.S. Fish and Wildlife Service (USFWS) and MDNR.

3.7 Environmental Monitoring

Environmental monitoring will be conducted throughout the removal action construction activities.
Environmental monitoring activities, described below, are anticipated to include dust monitoring, ambient air
monitoring for PCB, and turbidity monitoring. Additional information regarding environmental monitoring
activities is described below and in the HASP.

3.7.1 Dust Monitoring

Dust monitoring will be conducted periodically (i.e., at a minimum of every two hours) by walking the
perimeter of active areas during removal action construction activities that may potentially generate dust.
Monitoring will consist of both visible observations of airborne particulates as well as monitoring via a Mini-
Ram particulate monitor along the perimeter of active areas. In accordance with National Ambient Air Quality
Standards (NAAQS), if airborne particulate concentrations are measured at 150 micrograms per cubic meter
(ug/m*) or above, appropriate dust suppression/control measures will be implemented.

3.7.2 Air Monitoring

PCB will be monitored in ambient air at two locations (Figure 4), with an action level set at 0.02 pg/m’.
However, in accordance with Rule 225 (3) of Part 55, Act 451 as amended, a 10-fold increase in the secondary
risk screening levels (SRSLs) is permitted if the ambient impact occurs on industrial property or public
roadways. Given the nature of the physical settings of the removal activities, an action level of 0.2 pg/m’ for the
third location shown on Figure 4 will be used, which will be positioned near the work area. If an action level is
exceeded, the USEPA will be notified and corrective actions will be taken to reduce emissions. It should be
noted, as conditions change or removal activities move to new locations the air samplers may move to new
location, as well. Any new air sampler location will be selected after consultation with USEPA OSC.

The air monitoring program will follow the procedures outlined by USEPA Method TO-4A from the
Compendium of Methods for the Determination of Toxic Organic Compounds in Ambient Air (USEPA, 1999)
for sample collection and analysis. Sampling will be conducted daily for 5 days during commencement of
remediation activities at the Mill Properties. Samples will be collected during the entire work day. If the first
week’s data demonstrate that concentrations at the monitoring locations are below the action levels and similar
activities are planned for subsequent weeks, the frequency of sampling may be reduced or terminated upon
approval by the USEPA. Following a reduction in sampling frequency, if the nature of the work changes
significantly, air monitoring may be resumed.
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Meteorological data will be recorded during sampling days. Approximate wind direction, wind speed, and
general weather conditions will be obtained from the Battle Creek/Kalamazoo International Airport.

Georgia-Pacific’s onsite representative will perform and document the air monitoring activities. The ambient air
PCB concentration data will be made available for USEPA review as soon as the data are received from the
laboratory.

3.7.3 Turbidity Monitoring

Turbidity monitoring will be performed in the Kalamazoo River approximately 100 feet upstream and 100 feet
downstream of excavation activities in the Refuse Area during periods of active work. Measurements of
turbidity at the mid-depth point of the water column will be recorded daily (2 hours into the start of the work
day). Turbidity monitoring will be conducted consistent with the TMP (BBL, 1999).

If excavation activities progress to within close proximity of the oxbow channel, turbidity monitoring may also
be performed at appropriate upstream and downstream locations in the oxbow channel, if necessary.

3.8 Decontamination

Field personnel, vehicles, and equipment will be decontaminated before leaving the work area. All field staff
will complete the following decontamination procedures prior to leaving the work area:

e Remove significant residual material from outer clothing and boots;

e Remove soiled outer garments and gloves, and deposit them in lined waste receptacles; and

e Decontaminate hard hats and boots with an aqueous solution of detergent or other appropriate cleaning
solution, as necessary.

Vehicle or equipment decontamination will consist of cleaning tires and wheel wells. Significantly soiled
equipment will be steam cleaned or pressure washed. Wash water will be collected, transported to the onsite
TWTS, treated, and discharged to Davis Creek.

3.9 Verification Sampling and Analysis

Verification sampling will be conducted on the floor and walls of the Refuse Area and Oxbow Area excavations
to confirm that residual PCB concentrations in the remaining soil are at or below the Performance Standard of
10 mg/kg, with a goal of 1 mg/kg. Twenty percent of the verification samples will also be analyzed for
TCL/TAL constituents and compared against the established criteria.

Verification sampling frequency and sampling locations will be determined based on the steps described in
Sampling Strategies and Statistics Training Materials for Part 201 Cleanup Criteria (MDEQ, 2002). It is
anticipated that the sampling grid will be determined in the field for each excavation segment, and samples will
be collected in consultation with the USEPA on-scene coordinator following excavation of visible residuals.
However, based on the anticipated extent of excavation, proposed sampling grids have been developed as a
reference. The anticipated sampling grids and associated calculations are included in Appendix A.

If the analytical results of post-excavation verification samples indicate that PCB are present in soil at
concentrations greater than the established criteria, a 20-foot by 20-foot area around the sample location will be
re-excavated. A verification sample will then be collected from the floor or wall of the new excavation area and
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compared to the appropriate criterion. This process will be repeated as necessary to achieve the appropriate
cleanup criterion.

3.10 Consolidation of Materials at the A-Site

Prior to disposal of excavated residuals and soils, the area of the A-Site being used for consolidation of material
will be cleared and grubbed. Existing access roads will be used, as appropriate. Figure 5 presents the
anticipated route that trucks will travel between the Mill Properties and the A-Site disposal area.

An erosion control blanket will be placed on the consolidated residuals as a temporary erosion control measure
until the cover material is placed. The beds of the trucks used to transport the materials from the Mill Properties
to the A-Site will be lined and properly covered (e.g., tarp covers).

Once consolidation of materials at the A-Site is complete, a minimum of 12 inches of clean soil will be placed
over the newly placed materials and graded to a slope of 4:1, followed by implementation of long-term erosion
control measures. Consistent with the ESCP, long-term erosion control will consist of planting shallow-rooted
grasses (e.g., a mixture of perennial rye, Kentucky blue, creeping red fescue, timothy, and orchard grass). This
will serve as an interim cover until the WB/A-Site OU is closed.

3.11 Documentation

Actions undertaken as part of this Work Plan will be summarized on a monthly basis as part of the monthly
reports prepared for this TCRA. Additionally, after completion of all construction activities prescribed in the
Settlement Agreement, a Final Report will be prepared and submitted to USEPA for approval.

The Final Report will conform with the requirements set forth in Section 300.165 of the NCP and with guidance
set forth in “Superfund Removal Procedures: Removal Response Reporting — POLREPS and OSC Reports”.
The Final Report will be prepared in accordance with Item 20 of the Settlement Agreement. The Final Report
will include, but may not be limited to, the following:

e asummary of removal action activities (e.g., cost, material quantities and disposal destination);
e asummary of analytical results for of all sampling and analyses performed; and

e relevant documentation generated during the removal action (e.g., manifests, invoices, bills, contracts,
and permits).

In addition, the Final Report shall also include the following certification signed by a person who supervised or
directed the preparation of that report:

“Under penalty of law, I certify that to the best of my knowledge, after appropriate inquiries of all relevant
persons involved in the preparation of the report, the information submitted is true, accurate, and complete. 1 am
aware that there are significant penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.”
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4. Post-Removal Action Activities

4.1 General

Following completion of removal action construction activities at the Mill Properties, several post-removal
action activities will be performed, as discussed below.

4.2 Post-Removal Site Control Plan

Georgia-Pacific will submit a Post-Removal Site Control Plan for USEPA approval, as required by the
Settlement Agreement. The Post-Removal Site Control Plan will be prepared consistent with Section
300.415(1) of the NCP and USEPA’s Office of Solid Waste and Emergency Response (OSWER) Directive No.
9360.2-02, and will identify procedures for post-removal operations, maintenance activities, and institutional
controls (e.g., deed restrictions), as appropriate. Requirements related to post-removal site controls to be
implemented at the Mill Properties are currently identified in Post Removal Site Control Proposal as prescribed
in the Settlement Agreement.
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INDEPENDENT VERIFICATION SAMPLING CALCULATIONS - REFUSE AREA
AND OXBOW AREA

TIME CRITICAL REMOVAL ACTION WORK PLAN
ALLIED PAPER, INC./PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE
GEORGIA-PACIFIC CORPORATION
KALAMAZOO, MICHIGAN

Introduction

Verification sampling is to be preformed at the Refuse and Oxbow Areas as part of the paper-
making residuals (residuals) removal activities. Verification sampling frequency requirements
were determined based on the Sampling Strategies and Statistics Training Materials for
Part 201Cleanup Criteria (MDEQ Guidance Document; MDEQ 2004). Independent sampling
frequency and location requirements were developed for both the Refuse and Oxbow Areas as
these are regarded as separate “sites” in relation to the MDEQ Guidance Document. A sampling
strategy that facilitated the selection of unbiased sampling locations using girding was used,
pursuant to the MDEQ Guidance Document.

Size of “Site”

As described in the MDEQ Guidance Document, the verification sampling frequency and
locations are based on the planimetric area to be remediated, or, as designated in the MDEQ
Guidance Document, the size of the “site”. Determination of the “site” size includes calculating
the combined area of the excavation sidewalls and base. This calculation, and a discussion of the
“site” size based on the MDEQ Guidance Document, is presented below.

Determining the Appropriate Grid Interval

In accordance with MDEQ Guidance Document, the grid interval to be established for
verification sample collection is determined based on “site” size (i.e., small, medium or large),
and the corresponding total “site” area (sidewall plus base areas). The grid interval for a medium
and large-size “site” is calculated using the following equations:

Alx
Medium Site 4 =Gl Large Site Alz =G.l.

SF

where:
G.l. = Grid Interval
A = “Site” Area; and
7 =Pi (3.14).

Calculation of the grid interval for both the Refuse and Oxbow Areas are presented below.
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Refuse Area

The total area of the Refuse Area excavation, including excavation sidewalls and base, is
approximately 103,179 square feet (ft%), thus utilizing the medium site size equation above, the
grid interval equals 45 ft. Utilizing a 45-foot grid spacing to establish the verification sample
collection locations results in 11 grid stations located within and along the sidewalls of the
removal area.

Oxbow Area

The total area of the Oxbow Area excavation, including excavation sidewalls and base, is
approximately 173,400 ft?, thus utilizing the large site size equation above, the grid interval
equals 30 ft. Utilizing a 30-foot grid spacing to establish the verification sample collection
locations results in 189 grid stations located within and along the sidewalls of the removal area.

Estimating the Number of Samples to be collected on the Established Grid

As recommended in the MDEQ Guidance Document, a minimum of 9 samples or 25 percent of
the total number of grid stations, whichever is larger, should be collected and analyzed as part of
the verification sampling program. Applying this guidance information to the Refuse and Oxbow
removal areas, and assuming grid intervals of 45 feet (ft), and 30 ft, respectively, the appropriate
number of verification samples is determined as described below.

The sample collection requirements for the Refuse and Oxbow excavations are calculated based
on the respective areas of the sidewall and base, and the sampling frequency criteria presented in
the MDEQ Guidance Document. The table below presents calculations for the Refuse and Oxbow
excavations. These calculations are based on the excavation areas presented above, under the size
of the **site” section.

Removal Grid Total Total Base | Number of 25% of Minimum
Area Station Sidewall Area Grid Grid Number of
Area Area (ft?) Stations Stations Samples
(ft*) (ft*)
Refuse 2,025 11,726 91,453 45 11.25 11
Area
Oxbow 900 3,272 170,128 189 47.25 47
Area
Total 58
Samples

Based on the above calculations, a minimum number of 11, and 47 samples should be taken from
each of the Refuse Area and Oxbow Area excavations, respectively, for a total of 58 samples.
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CALCULATION SHEET
PAGE _1 OF 3

PROJECT NO.:_64585

CLIENT: Georgia-Pacific Corporation PROJECT: Georgia-Pacific Corporation Kalamazoo Mill and Former Hawthorne Mill Properties

TITLE: Sample Calculations Prepared By: D.O.K. Date: June 2005
SUBJECT: Verification Sampling Calculations — Refuse Area and Oxbow Area Checked By: _D.J.H Date: June 2005
OBJECTIVE:

Determine the frequency of post-excavation verification samples required for the Refuse Area Removal Area and the Oxbow
Area Removal Area of the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property (Kalamazoo Mill
Property) and the former Hawthorne Mill Property (Hawthorne Mill Property), respectively.

REFERENCES:

1. MDEQ. 2002. Sampling Strategies and Statistics Training Materials for Part 201 Cleanup Criteria (MDEQ. April 14,
2004) Remediation and Redevelopment Division (MDEQ Guidance Document; Lansing, MI: 2002).

ASSUMPTIONS:

1. The removal areas were determined from the approximate Refuse Area Removal Area and Oxbow Area Removal Area
limits on Figure 1 of the Action Removal Area Work Plan (Work Plan; BBL, 2005). The Refuse Area Removal Area
equaled approximately 2 acres and the Oxbow Area Removal Area equaled approximately 4 acres.

2. The perimeter of the assumed excavation areas was determined from the approximate Refuse Area Removal Area and
Oxbow Area Removal Area limits on Figure 1 of the Work Plan. The Refuse Area Removal Area perimeter equaled
approximately 1,303 square feet (ft?) and the Oxbow Area Removal Area perimeter equaled approximately 1,636 ft’.

3. The Refuse Area and Oxbow Area excavation depths were assumed to be 9 feet (ft) and 2 ft, respectively, in
accordance with the Work Plan.

4. The site factor (S.F.) for the Oxbow Area Removal Area was determined from the approximate Oxbow Area Removal
Area limits on Figure 1 of the Work Plan.

CALCULATIONS:

Sampling Grid Interval Calculations

Consistent with the MDEQ Guidance Document the Refuse Area Removal Area is characterized as a medium site (i.e., an
excavation area between 0.25 and 3.0 acres) and the Oxbow Area Removal Area is characterized as a large site (i.e., an
excavation area greater than 3.0 acres), as such, the grid interval shall be calculated using the following equations:

Medium Site ‘A4/n =G.l
Large Site Axm =G.lL
SF

where,

G.l. = Grid interval.
A = Areato be grid (ft*. The area equals the sum of the excavation base and sidewalls areas).
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PROJECT NO.:_64585

CLIENT: Georgia-Pacific Corporation PROJECT:_Georgia-Pacific Corporation Kalamazoo Mill and Former Hawthorne Mill Properties
TITLE: Sample Calculations Prepared By: D.O.K. Date: June 2005
SUBJECT: Verification Sampling Calculations — Refuse Area and Oxbow Area Checked By: _D.J.H Date: June 2005

S.F. = Site factor, length of area to be grid (unit less).

Refuse Area Removal Area

Consistent with the MDEQ Guidance Document, the grid interval for a medium site is given by Equation 1.
The excavation base area equaled 91,453 ft®>. The sidewall area was calculated by multiplying the length of the
perimeter of the assumed excavation area by the depth of the excavation, and is given by the following:

Asidewall :11303ﬂ *9ft =11,726 ft2
The total area was calculated as the sum of the excavation base and sidewalls, as follows:

A =103179ft% =2.37acres

103179t / 1
G.I.:f:%ﬁ

Assume a 45 ft gird interval, as such, the number of nodes was determined by:
91,453 ft® /(45 ft* 45 ft) = 45nodes

Consistent with the Guidance Document, the minimum number of samples was determined to be the greater of
9 samples or 25% of the number of nodes:

45 nodes*0.25=11.25

A minimum of 11 post-excavation samples will be taken within the Refuse Area.

Oxbow Area Removal Area

Consistent with the MDEQ Guidance Document, the grid interval for a large site is given by Equation 2. The
excavation base area equaled 170,128 ft2. The sidewall area was calculated by multiplying the length of the
perimeter of the assumed excavation area by the assumed depth of the excavation, and is given by the
following:

A owan =1,636 ft * 2t =3,272 ft?

The total area was calculated as the sum of the excavation base and sidewalls, as follows:

Ao 2173,400t? = 3.98acres
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CLIENT: Georgia-Pacific Corporation PROJECT:_Georgia-Pacific Corporation Kalamazoo Mill and Former Hawthorne Mill Properties
TITLE: Sample Calculations Prepared By: D.O.K. Date: June 2005
SUBJECT: Verification Sampling Calculations — Refuse Area and Oxbow Area Checked By: _D.J.H Date: June 2005

Gl = [173400Tt*m o0 ogg
635

Assume a 30 ft gird interval, as such, the approximate number of nodes was determined by:

170,128 ft2 /(30 ft = 30ft) = 189 nodes

Consistent with the Guidance Document, the minimum number of samples was determined to be the greater of
9 samples or 25% of the number of nodes:

189 nodes*0.25= 47.25=47
A minimum of 47 post-excavation samples will be taken within the Oxbow Area.

SUMMARY':

Based on the above calculations, a minimum number of 11 and 47 samples should have been taken from the Refuse
Area and Oxbow Area excavations, respectively, for a total of 58 samples.
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